D71 | Private draft scope, not sign-off

SYNTHETIC industrial-components SME exploration. Classroom roles only. Original case/rubric retained. No actual owner, customer, private record, signature, outreach, participant test or spending authority.

Decision and audience	Fictional sponsor role: scope owner. Fictional analyst role: evidence and model owner. Audience: private classroom draft. Compare exploring segment A, exploring segment B and defer over the same 12-week horizon; do not pretend an SME actually commissioned it.
Proposed objective	At least 2 lakh incremental contribution after all stated variable and avoidable fixed costs; peak incremental cash draw no more than 3 lakh; at least 95% on-time among pre-defined eligible pilot deliveries. These are synthetic proposed thresholds, not accepted commitments or feasible forecasts.
Included / excluded	Included: desk-based synthetic scope, assumptions, counterfactual, evidence/permission register and conditional review. Excluded: real data extraction, contacting firms or people, signing terms, sharing private records, recruiting, recordings and spending.
Time bridge	Current-service baseline is ONE MONTH: revenue 10, variable 7 and avoidable fixed 2 leaves 1 lakh after those costs. Twelve weeks is not automatically three calendar months; do not multiply by 3 silently. Pilot totals and dated cash are missing.
Counterfactual	Defer is an alternative, not a guaranteed zero-risk/zero-cost option in reality. A and B each need their own scope, costs, cannibalization, capacity, collection timing and quality evidence on the same basis. Missing estimates do not make B or A the winner.
Conditional recommendation	Keep real exploration gated. Use this draft to state what evidence would select A/B or defer and when the conclusion would reverse. A self-check or fictional sponsor box does not establish actual permission or independent approval.

Measures | Define first, then measure

Monetary units lakh INR. Yellow cells editable; fictional proposed thresholds only. Actual eligible/on-time delivery counts remain blank until real permitted work occurs.

One-month current revenue	10.00
One-month current variable cost	7.00
One-month current avoidable fixed	2.00
Current month remainder, NOT cash	1.00

Proposed 12-week contribution target	2.00
Proposed maximum incremental peak draw	3.00
Proposed on-time fraction	0.95

Actual eligible deliveries	
Actual on-time deliveries	
Observed on-time fraction	#N/A

#N/A means insufficient/invalid evidence, never 100% success. Before counting, define eligible order date, promised delivery date, fixed observation window, exclusions, cancellations and treatment of partial deliveries. Counts do not prove participant permission or future reliability.

Alternatives | Same horizon, missing evidence visible

No invented A/B forecast has been added. Preserve the distinction between observation, estimate, judgment and proposed target.

A exploration	12-week incremental contribution UNKNOWN; dated peak draw UNKNOWN; delivery quality UNKNOWN. Need order/price/volume/variable/avoidable fixed effects, capacity, cannibalization, permitted data and collection/payment schedule.
B exploration	Apply the same standard as A. Higher interest, a larger market or a public filing does not establish paid repeat demand, profitability, cash feasibility or permission to access private customer records.
Defer / current service	Use a current-service counterfactual on a matching 12-week basis. One-month remainder 1 is not a 12-week cash forecast. Waiting can also incur costs or foregone options; identify them rather than assume zero.
Predeclare reversal	Do not select solely on revenue or enthusiastic sponsor comments. A candidate needs contribution >=2, dated draw <=3, observed quality >=95% under a pre-set definition, capacity and required permissions; these modeled screens still are not actual authorization.
Stress tests to specify	Base/upside/downside need coherent joint assumptions, not isolated friendly edits. Later collections can worsen cash without changing recognized contribution; omitted labor/rework/cannibalization can reverse it. State the breakpoints once evidence exists.
No manufactured winner	The case supplies no complete A/B model or actual deliveries. Conditional scope/defer is defensible; filling missing outcomes with zeros or declaring all targets met is not.

Evidence | Provenance and use are separate

All case inputs originate in the original synthetic D71 exercise at https://top1os.dev/. No new empirical source reading or real business evidence is asserted.

S1 | Baseline case	Synthetic one-month 10/7/2, lakh INR. Intended private classroom use. Source: original D71 curriculum, not a company filing or bank record. Current remainder 1 excludes unstated cash/tax/financing effects.
S2 | Proposed thresholds	Synthetic 12-week contribution 2/draw 3/on-time 95%. They are draft targets, not signed-off terms. Source: original D71 curriculum. Real feasibility and authority unresolved.
S3 | A/B evidence gaps	Prices/eligible orders/cost-to-serve/collection timing/capacity/cannibalization and dates not supplied. Preserve UNKNOWN with owners and a proposed validation route; do not fabricate a citation or customer dataset.
P1 | Actual owner authority	UNVERIFIED. A public company filing or fictional sponsor role cannot consent to private records, spending or a project. Verify the actual principal and approved purpose before affected real work.
P2 | Data and participants	UNVERIFIED permitted data, use, audience, retention and participant permission where relevant. No business contact, interview, recording, export or private sharing is required for this classroom lab.
P3 | Review provenance	No actual reviewer or sign-off received. Strongest objection is authored self-critique. Keep real reviewer words, source/date and scope only if actually obtained and allowed.

Gates | Fictional roles, real authority unresolved

Day numbers are proposed review points, not scheduled actual meetings. Twelve weeks is 84 days; day 90 is a later follow-up, not the exact pilot endpoint.

Day 0 | Scope / rights role	Verify definitions, matching-horizon counterfactual and permission boundaries. Stop affected real work if actual data, audience or participant rights are absent. Classroom synthetic drafting can continue.
Day 30 | Evidence role	Reconcile denominators, paid/repeat demand and cost-to-serve evidence if authorized. Retain nonresponses, skepticism and uncertainty. Interest alone does not pass the demand or contribution screen.
Day 60 | Cash / quality role	Recompute contribution and dated cumulative cash including commitments; assess quality using predeclared eligibility/window. Stop/revise if proposed draw 3 or contribution 2/quality 95% screens fail or remain unsupported.
Day 84 | Pilot window end	Close the defined 12-week evidence window only if an authorized pilot occurred. Do not copy a planned duration into actual elapsed time or call incomplete delivery evidence a pass.
Day 90 | Scope owner follow-up	Review missing evidence, revisions, contrary explanations and actual permission separately. Continue/revise/defer is conditional; a fictional role cannot release funds or sign real terms.
No auto-release	Numeric passes, a self-check 8/10 or a signature-looking box do not create an actual owner decision. Keep real acceptance and actual contract/budget evidence blank until received.

Objection | A tighter charter is not a validated business

Authored objection and response only. Preserve dissent and any changed view rather than use persuasive language to erase missing evidence.

Strongest authored objection	The project proposes contribution 2/draw 3/quality 95% before it has matching 12-week A/B or counterfactual evidence. Targets may be mutually infeasible; current monthly remainder 1 cannot establish them.
Response / revision	Retain thresholds as proposed. Narrow scope to a private synthetic charter and evidence plan. Do not claim sponsor acceptance, launch readiness or permission; compare alternatives only once complete matching evidence exists.
What would change the view	Authorized dated cost/collection/capacity and delivery evidence can alter the feasible scope or preferred alternative. Record original assumption, contradiction, changed input and changed decision without overwriting the old claim.
Delayed transfer prompt	A has stronger stated interest but later collections and rework. What evidence changes contribution versus cash versus quality? Write your answer before opening the reference and label confidence separately from correctness.
Actual outcome	No learner response, independent reviewer, real objection, error diagnosis or delayed transfer has occurred in this artifact. Use the blank Actual work log; do not treat this authored example as learner success.

Actual work | Do not fill results by inference

Actual learner/reviewer attempts and revisions only if performed. Leave dates, responses and sign-off blank.

Date/context	Attempt/claim	Evidence/source	Error/uncertainty	Correction	Strongest objection	Delayed transfer

Actual work remains blank. Record only what occurred: dates, reasoning, error/source/correction, strongest objection and a new delayed transfer. No invented learner results, sponsor acceptance, actual budget release or signed rights.